

Agenda Item: D.2

Request for Decision

Title	Final Cost Report- Protective Services Building - Namao Fire Hall Replacement Project
Proposed Motion	That Council accept the Final Cost Report - Protective Services Building- Namao Fire Hall Replacement Project as information.
Administrative Recommendation	Manager, Special Projects - Facilities recommends that County Council accepts the Final Cost Report as information.
Previous Council Direction	March 22, 2016 - Motion 096/16: That Council accepts the Final Project Report - Protective Services Building - Namao Fire Hall Replacement Project as information. June 09, 2015
	Motion 197/15: That County Council authorizes additional \$140,000 in contingency funding for site grading at the Protective Services Headquarters Building from debenture.
	January 13, 2015 - Motion 005/15: That County Council gives Second reading to Debenture Bylaw 1342/14 for the Namao Fire Hall Replacement & Relocation in the amount of \$5,500,000.
	January 13, 2015 - Motion 006/15: That County Council gives third reading to Debenture Bylaw 1342/14 for the Namao Fire Hall Replacement & Relocation in the amount of \$5,500,000.
	January 13, 2015 - Motion 007/15: Sturgeon County Protective Services Building, replacing the current Namao Fire Hall, to PCL Construction at an initial contract price of \$5,026,880 with a total project cost not to exceed the approved funding of \$5,800,000 (including land, site work and construction).
	January 13, 2015 - Motion 008/15: That Motion 007/15 be amended to reduce the contract price and total project cost by \$140,000 by removing the paved parking lot.
	January 13, 2015 - Motion 007/15: That County Council awards the tender for construction of the new Sturgeon County Protective Services Building, replacing the current Namao

Date Written: October 13, 2016 Council Meeting Date: October 25, 2016 Fire Hall to PCL Construction at an initial contract price of \$4,886,880 with a total project cost not to exceed the approved funding of \$5,660,000 (including land, site work and construction).

Report

Background Information

- The Namao Fire Hall Replacement Project, currently known as the Sturgeon County Protective Services Headquarters Building, was approved and funded on January 13, 2015, for a total amount not to exceed \$5,660,000.
- PCL Construction Management Inc. was the awarded the contract for \$5,226,321. Prior to the contract signing, Sturgeon County posed a series of questions to PCL with respect to additions and deletions to the scope of the final contract. In response to the additional questions, PCL outlined the various costs related to the changes in the scope of work, and the final contract price of \$4,886,800 was agreed upon. The CCDC 14 Design - Build Stipulated Price Contract was endorsed by Sturgeon County on May 13, 2015.
- SQRD Enterprises Inc. was selected as the Project Manager to represent the County's interest and has prepared the Final Cost Report as requested by Council.
- The cost to grade the site was not determined until the final storm water design could be completed by PCL. As site grading was not a part of the original bid package the costs had to be absorbed by Sturgeon County. Some of the costs for site grading was partially offset by removing the original site grading costs (PCL) and a structural slab credit.
- It was at that time Council approved an additional \$140,000 for site grading from the contingency fund.
- Members of Council requested a report to detail the items removed from the contract to keep the contract on budget.
- The final value of the Change Orders (CRX) for the entire building project is \$212,856 or 4.36% of the final contract value of \$4,886,800 (It should be noted that approximately 97% of the CRX value is represented by the site grading costs.).
- The Protective Services Headquarters Building was constructed by using the CCDC 14 contract as a guide, and all items contained within the contract were included in the final building.

Implication of Administrative Recommendation

Strategic Alignment:

Strong Local Governance and Regional Leadership –The final report shows that Sturgeon County displays consistent, accountable and transparent leadership in project management and financial accountability.

Operational Excellence- Confirms we have the organizational capability to deliver a large project in a professional, efficient and cost effective manner.

Date Written: October 13, 2016 Council Meeting Date: October 25, 2016

Financial:

Final Cost Breakdown:

Final Contract Value	\$ 5,099,656
Additional CRX Costs	\$ 212,856
Final Signed Contract Value	\$ 4,886,800
Owner Requested Scope Changes	- \$ 339,521
PCL Original Bid Price	\$ 5,226,321

Total Project Budget

Project Budget	\$5,640,000
Final Contract Value	\$5,099,656
Additional Costs	\$ 535,414
Total Costs	\$5,635,070

Alternatives Considered	None
Implications of Alternatives	None
Follow up Action	Finalize project files in accordance with the Corporate Records Management System.
Attachment(s)	Final Cost Report - Sturgeon County Protective Services Headquarters Building.

Report Reviewed

: K Hada

Ken Hodge, Manager, Special Projects - Facilities

Peter Tarnawsky, County Commissioner – CAO

Strategic Alignment Checklist

Vision: Sturgeon County: a diverse, active community that pioneers opportunities and promotes initiative while embracing rural lifestyles.

Mission: Provide quality, cost effective services and infrastructure to meet the diverse needs of the Sturgeon County community, while improving competitiveness and sustainability.

Focus Areas	Not consistent	N/A	Consistent
Strong Local Governance and Regional Leadership			
We promote consistent and accountable leadership through collaborative and transparent processes (Strategic Plan, pg. 27 MDP)			×
 Consistent with neighborhood role (see MDP), master plans, policies 		X	
Considers fiscal stability and sustainability			\boxtimes
Has a positive impact on regional and sub-regional cooperation		\boxtimes	
Respect the Natural Environment			
We acknowledge the importance of a healthy environment and will minimize and monitor our impact on ecosystems (Strategic Plan, pg. 27 MDP)		×	
Compliance with Provincial and Federal regulations and/or legislation		\boxtimes	
Ensure effective environmental risk management		×	
Community Identity & Spirit			
We will build upon our strengths, where together we will create an inclusive, caring community (Strategic Plan, (Strategic Plan, pg. 27 MDP)		×	
Promotes and/or enhances residents' identification with Sturgeon County		\boxtimes	
Enhances service provision through community partnerships		\boxtimes	
Supports Sturgeon County's cultural history		\boxtimes	
Planned Growth and Prosperity			
We encourage varied and integrated enterprises that enhance our strong economic base, while balancing the needs of the community and natural environment. (Strategic Plan, pg. 27 MDP)		×	
Does the proposal align with the Integrated Regional Growth Strategy (map/policies) pg. 26 MDP		×	
Considers cumulative costs and long-term funding implications		\boxtimes	
Targets growth around current or planned infrastructure		\boxtimes	
Maintain and Enhance Strong Communities			
We are committed to a safe, secure community, where our residents are respected and provided with access to opportunities. (Strategic Plan, pg. 27 MDP)		×	
Positive impact on residents' quality of life		\boxtimes	
Supports and promotes volunteer efforts		\boxtimes	
Provides programs and services that are accessible to all residents			
Operational Excellence	<u>-</u>		
We have the organizational capability to deliver consistent and defined levels of service to all stakeholders in a professional, efficient, and cost effective manner			
Staff have the knowledge, skills and capability to perform their jobs			\boxtimes
Streamlines operational processes and policies		\boxtimes	
Promotes engagement and professional interaction with stakeholders			
Considers a cost-structure which allows Sturgeon County to remain competitive within a regional, national and global context			

Date Written: October 13, 2016 Council Meeting Date: October 25, 2016