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Briefing Note 
 

  

Title Alcomdale Water Pipeline Project Update 
  

Issue Presentation of the Alcomdale Water Pipeline Project Update. 
  

Previous Council 
Direction 

August 22, 2017 
Motion 365/17: That Council award the contract for the Alcomdale 
Water Pipeline Project (2017) to Weaver Group Ltd., as the lowest 
compliant bidder at a contract price of $3,107,875 (plus GST). 

 
March 28, 2017 
Motion 125/17: That Council authorize the Mayor to execute the 
Memorandum of Agreement between Alberta Transportation and 
Sturgeon County for the Water for Life Program and Clean Water and 
Wastewater Fund.  
 
Motion 126/17: That Council direct Administration to take action as 
indicated within the Request for Decision dated March 28, 2017.  
 
Motion 127/17: That the Request for Decision dated March 28, 2017 
remain confidential per Section 24 of the Freedom of Information and 
Protection of Privacy Act.  
 
Motion 128/17: That Council endorse the Alcomdale Waterline 
funding plan, which authorizes the transfer of an additional $479,310 
from the Utility Capital Reserve 8.19 for Sturgeon County's share of the 
project costs, to be repaid through water rates.  
 
Motion 129/17: That Council approve the water pipeline Route #1, as 
recommended by Stantec Engineering, with the final route determined 
based on land negotiations.  
 
Motion 130/17: That Council authorize negotiations with stakeholders 
as discussed In-Camera.  
 
November 10, 2016 
Motion 344/16: That Council authorize the Mayor to submit a letter 
on behalf of Sturgeon County Council accepting the cost shared (90%) 
grant under the Water  
 

Agenda Item:  B.2 
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March 24, 2015 
Motion 105/15: That County Council directs Administration to prepare 
a local improvement plan for the Alcomdale Waterline, and complete 
the inter-basin transfer agreement application, after grant funding 
approval for the water supply line has been received. 
 
December 9, 2014 
Motion 397/14: That County Council approves up to $100,000 in 
funding from general operating reserve to complete an inter-basin 
transfer agreement application. 
 
October 28, 2014 
Motion 333/14: That County Council accepts the recommendations of 
the Alcomdale Waterline Feasibility Report and that County Council 
approves submission of a request for funding under the Water for Life 
program to install a waterline from Busby to Alcomdale as outlined in 
the Alcomdale Waterline Feasibility Report.  
 
Motion 334/14: That County Council approves submission of a request 
for funding under the Water for Life to install a waterline from Busby 
to Alcomdale as outlined in the Alcomdale Waterline Feasibility 
Report. 
 
Motion 333/14: That County Council accepts the recommendations of 
the Alcomdale Waterline Feasibility Report. 
 
August 12, 2014 
Motion 397/14: That County Council approves up to $100,000 in 
funding from general operating reserve to complete an inter-basin 
transfer agreement application subject to public support determined 
by public consultation prior to January 31, 2015. 
 
December 10, 2013 
Motion 542/13: That County Council approves submission of the 
Amended Action Plan to Alberta Environment and Sustainable 
Resource Development (AESRD) by December 31, 2013. 
 
October 8, 2013 
Motion 440/13: That County Council directs Administration to 
research and investigate costs associated with an interim solution to 
provide potable water for use by the residents of Alcomdale.  
 
April 23, 2013 
Motion #165/13: That County Council approves up to $25,000 in 
funding from contingency to complete a feasibility study to assess the 
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water supply options for Alcomdale Water Co-operative. 

  
Report Background Information 

 On June 21, 2013, Alcomdale was issued a Boil Water Advisory by 
Alberta Health Services, as a result of a reclassification of their raw 
water source. The letter indicated that the advisory would stay in 
effect until a new source of water or treatment could be 
determined.  

 On June 16, 2016, Sturgeon County received a letter from the 
Minister of Alberta Infrastructure and Transportation that stated 
Sturgeon County will receive a grant of 90 per cent of the estimated 
eligible projects, or up to $313,380 for the detailed design of a 
water pipeline to Alcomdale. 

 On September 1, 2016, the Federal Government approved the 
Alcomdale Water Pipeline Project as eligible for 50 per cent funding 
under the Clean Water and Wastewater Fund.  

 On October 18, 2016, Sturgeon County received a letter from the 
Minister of Alberta Infrastructure and Transportation which stated 
that Sturgeon County will receive a grant of 90% of the estimated 
eligible projects, or up to $4,268,520, for the construction of a 
water pipeline to Alcomdale.  

 With the Alcomdale Water Pipeline Project funded under both the 
Water for Life Grant and the Clean Water and Wastewater Fund 
Grant, the project is eligible for 90 per cent funding up to 
$5,141,300.  

 On January 11, 2017, Stantec was awarded the contract for the 
detailed design, tendering and project management for the 
Alcomdale Water Pipeline Project.  

 On March 28, 2017, Council approved Stantec’s recommended 
route via Range Road 264 (Option 1B) as the best route to service 
water for Alcomdale residents. Negotiations for private lands along 
route 1B failed. However, Administration was able to discuss 
rerouting that ended up benefiting the Morinville Colony.  

 On March 28, 2017, Council approved funding the County’s 
contribution (10 per cent) up to $514,130 from the Federal and 
Provincial Grant programs. Council determined that the best 
approach would be to fund the $514,130 through Utility Reserves 
and repay it back within 15 years by incorporating into the 
consumption water rate as a supplemental charge.  

 Based on the amount of potential rural connections, the Morinville 
Colony and the amount of historical water consumption in 
Alcomdale, it is anticipated that a supplemental charge of $1.00/m3 
will recoup the cost of this expenditure in 15 years.  

 Based on the results of the tender evaluation, Stantec Consulting 
recommends Weaver Group Ltd. be awarded the contract for the 
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Alcomdale Water Pipeline in the amount of $3,107,875 plus GST  
 Contract was awarded to Weaver Group Ltd. as the lowest 

compliant bidder at a contract price of $3,107,874 (plus GST). 
 The water pipeline is expected to be commissioned by March 31, 

2018. 
 

External Communication 

 Administration will continue communicating the project plan with 
Alcomdale residents, rural residents along the route and the 
Morinville Colony after awarding of the contract.  

 42 Letters have been mailed out to residents along the route. 

 Received response from 11 interested residents. 

 Morinville Colony has been communicated to.  

 Staff have facilitated public opens houses and attended Alcomdale 
Water Co-op board meetings where applicable.  
 

Relevant Policy/Legislation/Practices: 

 2012 Standards and Guidelines for Municipal Waterworks, 
Wastewater and Storm Drainage Systems 

 Alcomdale License to Operate 
  

Implication Strategic Alignment: 

Respect the Natural Environment - Sturgeon County will continue to 
comply with Provincial and Federal regulations and legislation. 

 
Maintain and Enhance Strong Communities – A water pipeline to 
Alcomdale promotes and protects the safety of people and property to 
ensure safe drinking water. 

 
Strong Local Governance and Regional Leadership – constructing a 
waterline to Alcomdale considers fiscal stability and sustainability as it 
is the only option that provides a positive net revenue. 

 
Planned Growth – A water pipeline to Alcomdale will promote and 
target growth around planned infrastructure.  
 
Organizational: 

Additional work will include; continue meeting with the water co-op, 
engaging rural residents along the route, and working directly with the 
Morinville Colony representatives.  
 
Financial: 

 The County’s contribution to the project is 10% of the overall 
projects costs.  
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 Funding of the County’s portion up to $514,130 paid through utility 
reserves. 

 Sturgeon County’s contribution to be recouped through utility 
water rates and connection fees.  

 Having a supplemental charge of $1.00/m3 for customers tying into 
the Alcomdale Waterline, will pay for itself within a 15-year period.  

 Connection fees for rural customers along the route and Morinville 
Colony to be determined based on Land Negotiations.   

 A majority of project funds are expected to be fully disbursed by 
March 31, 2018. Some holdbacks will be in place through the 
warranty period.  

  
Follow Up Action None. 

  
Attachment (s) 1. Alcomdale Water Co-op Letter 

2. Presentation 
  

Report Reviewed 
by: 

 

Jeff Yanew, Utility Operations Supervisor, Utility Services 

 

Lisa Liusz Senio, Manager, Utility Services 

 

Rick Wojtkiw, Acting County Commissioner-CAO 

 

 


